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NPIC/TDS/D-694-67
17 February 1967

MEMORANDUM FOR THE RECORD

SUBJECT @

REFERENCES: a. PAR-243 eti /?éint arger (Prototype). '
b. ract no. 4 Joint Procurement of
seven BPETs.

1, On 1 and 2 February 1967J i o with 25x%1
I |§21g, in concert

[ —\to review progress on 25%1

the Briefing Prin rger, | e SN %gé%

resent) .
/ Il 25%1
25%1

2. Two: new individuals/ | have entered
into the direct control of the Briefing Print Enlarger proiject. | 2B%4

will, in addition to his duties as deputy to| replace 25%1

| hs development and engineering ﬁdmini;&!é&gz_ﬂﬂé_ﬂill;lfﬁfa
desk. he may be reached on 2851

over|
| [works forl of the Equipment Coordination Group,§g§i

and will be responsible for installation, test and evaluation of the Printers.

3. This was the second meeting of the liaison grbup on the Joint Pro-
curement contract. The meeting was called to accomplish three objectives:

a. To jointly review and approve the preliminary equipment
performance and test specification. ‘

b. To make an inspection of the assemblies and sub-assemblies
fabricated thus far for the prototype printer.

c¢. After review of assemblies, sub-assemblies, and draw-
ings to give full authorization to proceed with fabrication of
the remaining asserblies for the seven printers, (eight assemblies
had already been approved for fabrication at the meeting of 15-
16 September 1966). Among those assemblies approved at this
meeting were the following: ,

DDR-Dupe]

GROUP 1
Excluded from automatic
downgrading ang
dectaggificatian
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1. Lamphouse, includinz condensor lens mounts,
filter wheel and ventilation system.

2. Negative tranmsport; including coordinate display,
- £iln gate and controls.

3. Electrical "console” including the main and
sub-control panels, and the photoneter.

4. The vacuum exhauster, including the blower
package.

5. The dark-screen to be used when printing on
film,

6. The lens ramp as revised since the last meeting.
4. Prototype Enlargér PAR-247:

: a. The scheduled delivery of the prototype BPE has now slipped,
as predicted in the last report; the delivery being rescheduled

for the month of July 1967. | plans to start per-
formance tests on the prototype not later than the early part of

May 1967.

b. On the afternoon of 1 February the liaison group visited

the Iplant and inspected the partially assembled proto-
type. Considerable assembly has been performed on the prototype

since the last visit, such as:

1. The easel rails, easel, and easel drive screw
have been mounted on the optical frame.

2. The negative transport and film viewing assemblies
have been mounted on the optical frame.

3. The lamp house, including the filter wheel and
condensor assemblies have been mounted on the optical
frame.

4. The objective lens mounting rawmp was completed
and installed and all lens focusing mounts, less glass
have been assembled. All of the above assemblies were
those on which final authorization for quantity febrication
was pending. '

5. During the inspection of the prototype, the following irregularities
were observed: '
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a, The condensor assenbly was difficult to insert and re-
move, some hand grips are needed in place of the handle on the
top.

b. The arn supporting the lens ramp has two machine screws,
the heads of which interfere with thc smooth lowering of the

Tamp.

c. The lens locking lever is inconvenient to operate and
there is danger of the operators knuckles being injured.

d. The hand knob for finc adjustment of magnification has
a smooth finish.

e. There are a number of flat surfaces which will act as
dust catchers.

6. Each of the sbove items were discussed extensively and the following
agreements were reached:

a. Because of pressure to get as much of the printer assembled
as possible for our visit, some of the fittings and adjustuents
were incomplete and will be improved. This particularly 1s true
of the condensor assembly; hand grips will be installed to pro-
vide convenient handling by a person of normal height.

b. Flush surface flat head machine screws will be used on
the lens ramp.

c. Lever stops will be inserted to restrict the throw of
the lens locking lever.

d. A modified knurling will be used on the magnification
adjusting knob (a sharp knurling is not appropriate because the
knob is motor driven most of the time).

s. Although the previous understanding was that oxposed sur-
faces would be curved to reduce accumulation of dust, it now appears
that the space and efforts required to provide such surfaces or
covers are not justified and will not be provided.

7. The preliminary specification no. 469-333A was reviewed on the after-
of 2 February 1967 with the following results:

a. Paragraph 2.8 - Delete the word "appropriate'’ from the
second line.

SECRET




Ol Release 2UUo/U/Z7 . CIA-RDP 3B04770A001300010004-4

b. Parsgraph 2.11 l:::::]will prepare an additional sentence
stating that interchangeable apertures will be provided for the
probes from 3 milds downward. o

, ¢. Paragraph 2.12 - will prepare 2 related new para-
. graph (for ineclusion under section 3 performance) to the effect
. that selected coordinates will have an accuracy and repeatability
of # 1% or’dmm whichever is the greater. -

d, Paragraph 3.2.1. - Delete tho words "or USAF 1962" in
the second line, . ‘

e. Paragraph 3.6. - Add after the words (4.80 inch lens,
on axis) in the first line, the words "and at an overall conjugate
distance of 80 inches.” o : : - '

£. In addition to the above[:::] will prepare a paragraph
to be included under secion 3.0 performance - which will specify
minimal scratching of the negative and a test method. ‘

8. Other matters of interest resulting from the disucssion were:

a. To correct focus when negative emulsion is reversed in
printer - divide the negative base thickness by 1.5 and set the -
focus correction indicator lens meunt using this figuve.

b. It now appears that nylon brushes, for removal of the
indexing fluid, rather than the animal hair brushes discussed
in paragraph 6 of the 30 November 1966 quarterly veport, will
be used. These brushes are made to order and at present cost
ghout $50 each. An effort will be made to reduge the cost of .~
this itenm. _ , S =

¢. An agreement has been reached that DIA will take de- -
livery of the first of the seven printers;[ | will endeavor to
deliver the first BPE during the month of November 1967. Other-
wise, the delivery schedule will remain as stated in[:::] work
statement of Bid no. 66-340A. '

d. | | expects to start performance test of the

prototype printer in May 1967. It was felt desirable to have
Government operators present at these tests; this has been
changed and only the technical representatives will be present for
the performance tests. The operators will receive instruction

at the specific installation sites, each team being present at the
installation and test of the printer just prsceding delivery of
their own item. p
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e. Procurement of depot spare parts for the printers was
discussed, but no firm methed of handling was arrivea at;
will prepare a new listing, separating cowmercially availa ie
parts from those to be fabricated, and will attempt to gzve
prices on a graduated quantity basis.

The next joint meeting is scheduled to be held at
| during the week of 22 May 1967, when performance
ests ol the prototype are expected to be underway. Color
transparencies of the actual prototype have been requested and are

expected to be available at that time.

8. Action to be taken by NPIC:

| a. Send message tol[:]confirming that all- agencies will
use 208/120 volt 3 phase 4 wipe electrical input.

: b. Obtain : atian.on printers for the USN
and furnish it to L '

¢, Furnish eopies of this report to the Liaison representative
for their information and record.

Support Systems Branch, TDS

~ Pistribution:
' Original - Route § File
1 - Ch/PLB/PSD
1 ~ Navy
1 - Air Force
1 - Acting Executive Officer/TBS
1 -~ DI& _
2 - TDS/DS




